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Run date
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 113 Date: 02-Jun-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 998

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band

Inspector: Victor Altamirano (4 hours OT)
Date: 060212

Field Work:
(1) I re-verified the measurements I took yesterday of Cable Bands at PP 54 and PP 56 on the North Main

span. Daryoush (CT) helped record my measurements. ABF / CT confirmed today that the cable band
centerline at PP 56 on the North Main span is out-of-tolerance (after initial bolt tensioning) and needs to be
re-rotated. It was also confirmed on Thursday that the cable band centerline at PP 110 on the South Main
span needs to be re-rotated. ABF is expected to correct these two (2) cable bands on Monday and will
require the cable band bolts to be de-tensioned. I confirmed that cable band at PP 54 was within
tolerance. No issue.

(2) I assisted Daryoush in taking pictures of the top and bottom cable band grooves from PP 72 to PP 76
and from PP 92 to PP 110 on the North Main span. The pictures are of cable bands that have been
tensioned.

Office Work:
(1) Went over the checklist measurements I performed in the field from yesterday to verify if any of my

measurements were out-of-tolerance. Decided to re-verify my measurements in the field at PP 54 & PP
56.
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